COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2012

ESTI MATE SUMVARY 15:39: 27
CONTI D: C19241 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 19241-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 55.0 DAYS TIME ALLOW 11/9/2012 FI XED COVPLETI ON DATI
1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R PERCENT TI ME: 57.29 ORI G TI ME ALLON 10/ 22/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0701- 217

1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R

NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD EAGLE
KI T CARSON
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 29/ 2012 DATE TI ME STARTED 08/ 06/ 2012
5380 TENNYSON STREET UNIT B DATE LET 08/ 06/ 2012 DATE WORK BEGAN 08/ 06/ 2012
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 06/ 2012 DATE ACCEPTED
DENVER CO 80212 303- 455- 0838 DATE NOTI CE TO PROCEED 08/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 458, 692. 05 PARTI Cl PATI NG $ 265. 00 $ 265. 00
AWARD PRQIECT AMT: $ 360, 615. 00 NON- PARTI CI PATI NG 329, 397. 50 297, 718. 30
PERCENT COVPLETE: 71.87% TOTAL EARNI NGS 329, 662. 50 297, 983. 30
FUNDS AVAI LABLE: $ 129, 029. 55 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 329, 662. 50 297, 983. 30
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,409.23 -4,722.21

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 324, 253. 27 293, 261. 09

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 324, 253. 27 293, 261. 09

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 203,261.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19241-BID ESTI MATE RUN 10/ 03/ 2012
PRQIECT: C 0701-217 ESTI MATE NO 0002 15: 39: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00010 Renoval of Tree 3. 000 0. 000
EACH 3. 000 660. 00
220. 00000 3. 000 660. 00
0015 202-01000 Renoval of Fence 108. 000 0. 000
LF 108. 000 459. 00
4. 25000 108. 000 459. 00
0020 202- 01300 *Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0025 202- 06000 Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0030 203-00100 Mick Excavation 156. 000 0. 000
CY 156. 000 4,524. 00
29. 00000 156. 000 4,524. 00
0035 203-01582 Truck (Dunp) 2. 000 0. 000
HOUR 2.000 180. 00
90. 00000 2.000 180. 00
0040 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 4.000 0. 000
HOUR 4. 000 900. 00
225. 00000 4. 000 900. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

42. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0002 15: 39: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206-00000 Structure Excavation 1, 416. 000 0. 000
cY 1, 416. 000 28, 320. 00
20. 00000 1, 416. 000 28, 320. 00
0065 206- 00100 Structure Backfill (dass 1) 242.000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 206- 00200 Structure Backfill (dass 2) 786. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 100. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
0080 208-00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 2,480. 00
1, 240. 00000 2.000 2,480. 00
0090 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 500 9, 500. 00
19, 000. 00000 0. 500 9, 500. 00
0095 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0100 210-01000 *Reset Fence 100. 000 0. 000
LF 50. 000 1, 300. 00
26. 00000 50. 000 1, 300. 00
0105 210-01130 *Reset CGuardrail Type 3 200. 000 0. 000
LF 100. 000 4, 800. 00
48. 00000 100. 000 4, 800. 00
0110 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0002 15: 39: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0120 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0125 216- 00041 Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0130 304- 03005 Aggregate Base Course (C ass 3) 85. 000 0. 000
cY 85. 000 3, 485. 00
41. 00000 85. 000 3, 485. 00
0135 304- 06007 Aggregate Base Course (Cl ass 6) 166. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0140 309- 10600 Lean Concrete Base (6 Inch) 169. 000 0. 000
5% 169. 000 4, 563. 00
27.00000 169. 000 4, 563. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 506-00218  Riprap (18 Inch) 160. 000 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
0155 601-01050 *Concrete Cass B (Vall) 136. 000 0. 000
cY 127. 000 78, 740. 00
620. 00000 127. 000 78, 740. 00
0160 602- 00000 *Rei nforcing Steel 36, 516. 000 0. 000
LB 25, 181. 000 25,181. 00
1. 00000 25,181. 000 25,181. 00
0165 603-71008 10x8 Foot Concrete Box Culvert (Precast) 59. 000 0. 000
LF 59. 000 44, 250. 00
750. 00000 59. 000 44, 250. 00



CONTI D: C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO. 0002 15:39: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-71210 12x10 Foot Concrete Box Cul vert (Precast) 30. 000 0. 000
LF 30. 000 30, 750. 00
1, 025. 00000 30. 000 30, 750. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0180 607- 00005 *End Post 4.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0185 607-11350 *Fence Deer 200. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0190 607- 60004 *4 Foot Gate Wl k 1. 000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0195 613-01300 *3 Inch BElectrical Conduit (Plastic) 560. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0200 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 800 3, 200. 00
4, 000. 00000 0. 800 3, 200. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0.226
LS 0.678 24, 340. 20
35, 900. 00000 0. 904 32, 453. 60
0215 627-00005 *Epoxy Pavenent Mar ki ng 2.000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 00000 *Fl aggi ng 7.000 7.000
HOUR 0. 000 0. 00
11. 00000 7.000 77.00



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQIECT: C 0701-217 ESTI MATE NO 0002 15: 39: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 00007 *Traffic Control Inspection 49. 000 14. 000
DAY 35. 000 5, 250. 00
150. 00000 49. 000 7, 350. 00
0230 630-00012 *Traffic Control Managenent 2.000 2.000
DAY 0. 000 0. 00
320. 00000 2.000 640. 00
0235 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 4.40
5. 50000 1. 800 9.90
0240 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 4. 000
EACH 3. 200 17. 60
5. 50000 7.200 39. 60
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 6. 000
EACH 10. 200 56. 10
5. 50000 16. 200 89. 10
0250 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0251 630-80343 *Construction Traffic Sign (Panel Size C) CO 003 2.000 1. 000
EACH 0. 800 4. 40
5. 50000 1. 800 9.90
0255 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0256 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type) CO 003
EACH 0. 400 214. 00
535. 00000 0. 900 481. 50
0260 630-80359 Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
5. 50000 0. 000 0. 00
0261 630-80359 *Portabl e Message Sign Panel CO 003 0. 000 0. 000
DAY 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0002 15:39: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 20. 000 110. 00
5. 50000 45. 000 247.50
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0275 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0280 630-80377 *Portabl e Water Filled Barrier (Tenporary) 48. 000 24. 000
LF 19. 200 921. 60
48. 00000 43. 200 2,073.60
0285 630-80390 *Channel i zi ng Device (Special) 15. 000 7.500
EACH 6. 000 33.00
5. 50000 13.500 74. 25
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70034 F/ A Li quidated Incentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70035 F/ A CBC Gap O osure 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 621-00450 Det our Pvnt CO-004 MCR LI 01 437. 000 437. 000
SY 0. 000 0. 00
42.15000 437. 000 18, 419. 55
0315 626-00100 Mobi i zation (W o Autopay) CO 004 MCR LI 02 1. 000 1. 000
LS 0. 000 0. 00
665. 00000 1. 000 665. 00
0320 203-00000 Uncl Excav CO 002 200. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19241-BI D ESTI MATE RUN 10/ 03/ 2012
PRQIECT: C 0701-217 ESTI MATE NO 0002 15: 39: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 515-00120 Wat er proof i ng (Menbrane) CO 002 11. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0.00
0330 900-00014 Added Item (Lunp Sum)/ 10X8 CBC Added Rei nforcing Steel 1. 000 0. 000
/ CO 002
LS 1.000 1, 450. 00
1, 450. 00000 1. 000 1, 450. 00
0335 900- 00014 Added Item (Lunp Sun)/ 12X10 CBC Added Rei nforcing 1. 000 0. 000
Steel / CO 002
LS 1.000 775. 00
775. 00000 1. 000 775. 00
0340 900- 00007 Added Item (Each)/ Structure Signs / CO 002 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0345 625- 00000 Const Surveyi ng CO 002 1. 000 0. 000
LS 0. 500 1, 250. 00
2, 500. 00000 0. 500 1, 250. 00
0350 900- 00007 Added |tem (Each)/ Fence Bracing / CO 002 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0355 613-07023 Pul | Box (24"x36"x24") CO 002 2. 000 0. 000
EACH 0. 000 0. 00
1, 425. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 458, 427.05 $ 297,718.30% 329, 397. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 265. 00
265. 00000 1. 000 265. 00
CAT 0400 CURRENT AMI  $ 265.00 $ 265.00 $ 265. 00

PRQJIECT TOTAL CURRENT AMI  $ 458, 692.05 $ 297,983.30% 329, 662. 50



